

SKOOL-COMM - STAKEHOLDER REQUIREMENT & SCOPE CONFIRMATION

Wilgehof Primary School | ITC327W - Software Engineering Project

This one-page summary explains the main requirement and scope changes made after the stakeholder discussion, feasibility review and project planning. Please review the changes below and sign at the bottom if they accurately reflect the agreed direction of the project.

Main Changes Made



Change	What changed	Reason
Academic progress	Added as a Must-Have requirement so parents can view learner academic progress.	It was important to the stakeholder but was accidentally left out of the initial requirement list.
Online statements	Changed from Must-Have to Could-Have and postponed if time is limited.	The project does not currently have permission or integration access to the school database.
Points tracking	Changed from Must-Have to Should-Have.	It is useful, but the core communication and record-keeping needs take priority within the available time.
Uniform shop link	Removed from the current project scope and kept as a possible future enhancement.	It is not essential to the core communication problem and could increase project scope beyond the available time.
Simpler interface	The interface will be designed to be simple and accessible, especially for parents with limited technology experience.	The stakeholder identified that some parents, including elderly users, may struggle with current digital communication tools.
Test data and access control	The prototype will use test data and role-based access controls. Real learner data will not be used without permission.	This reduces privacy risk and supports responsible handling of school and learner information.


What This Means for the Current Prototype

The project will focus first on the core communication and record-keeping needs: announcements, academic progress, attendance, reminders, the year plan and learner/parent records. Lower-priority items will only be considered if time remains.

Stakeholder Confirmation

I confirm that I have reviewed the changes above and that they accurately reflect the requirements and scope discussed with the Skool-Comm project group.

Stakeholder / Teacher 1	Stakeholder / Teacher 2
Name: Nokulunga Nxusa	Name: Paseka Manamela
Signature: 	Signature: 
Date: 03/09/2026	Date: 03/09/2026

Optional group representative: Signature:  Date: 03/09/2026